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1. Executive Summary 

With the support of USAID’s Office of Foreign Disaster Assistance (OFDA) and Food for Peace (FFP), 
Mercy Corps’ Irtoun program offers a package of integrated activities designed to enhance food security 
and economic resilience of communities recovering from the effects of conflict in Ansongo, Northern 
Mali. In the second quarter of FY15, the program is on track to exceed its objectives per its 
implementation plan. Mercy Corps continues to coordinate with local stakeholders and technical 
agencies of the government of Mali to ensure that the program is in line with local needs and is helping 
to facilitate a clear path for recovery.  

During the reporting period, the program achieved the following:  

 Monitoring and continued trainings on agricultural practices with 50 groups and 11 
individual producers benefitting from gardening inputs;  

 Monitoring and business coaching to 74 young entrepreneurs; and 

 Support, training and monitoring of 87 VSLAs.  
 

Table 1. Award Level Beneficiaries 

Total beneficiaries targeted 25,060 beneficiaries (3,580 households) 

Total beneficiaries reached this quarter 36,036 beneficiaries¹ (5,148 households) 

Total cumulative number of beneficiaries reached  36,036 beneficiaries¹ (5,148 households) 

 
 Sector #1 Objective 1: Vulnerable households in Ansongo circle 
recover productive agricultural livelihoods Agriculture & Food Security 

Beneficiaries Targeted 24,010 beneficiaries (3,430 households) 

Beneficiaries Reached this quarter 19,649 beneficiaries¹ (2,807 households) 

Cumulative number of Beneficiaries Reached  19,649 beneficiaries¹ (2,807 households) 

Sector #2 Objective 2: Vulnerable households restore 
livelihoods and withstand economic shocks Economic Recovery & Market Systems 

Beneficiaries Targeted 12,250 beneficiaries (1,750 households) 

Beneficiaries Reached this quarter 16,387 beneficiaries¹ (2,341 households) 

Cumulative number of Beneficiaries Reached  16,387 beneficiaries¹ (2,341 households) 

Please note: Total beneficiary numbers are a count of direct and indirect beneficiaries (household members) that also benefit 
from activities undertaken by direct beneficiaries. 
1Indirect beneficiaries are estimated based on average figures for household size 

2. Program Overview 

In response to an extended period of conflict and drought in northern Mali, Mercy Corps designed the 
Irtoun program to enhance food security and economic recovery in Ansongo by strengthening 
agricultural production, helping vulnerable families protect their animal assets, and restoring livelihoods 
while building longer term economic resilience.  

The objectives of the program are:  

1. To help vulnerable households in the Ansongo circle recover productive agro-pastoral 
livelihoods; and  

2. To allow vulnerable households to restore income-generating activities and withstand economic 
shocks. 

Immediate food security needs are being addressed through vouchers-for-work (VfW) to enable food and 
non-food items (NFI) purchase, as well as animal feed vouchers, acknowledging the importance of 
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livestock as a food and livelihood resource among agro-pastoral households in the region. Through a 
market-based approach, Irtoun also focuses on relaunching market gardening activities, including the 
most important cash crops of the region such as potato, and on addressing the needs of pastoralists for 
improved fodder and health care services for their livestock. VfW projects support livelihood recovery by 
helping communities to rehabilitate land and repair irrigation schemes and agricultural infrastructure 
degraded during the conflict.  

Additionally, Irtoun assists micro-entrepreneurs affected by insecurity through business-skills training and 
a small cash grants to re-start their businesses. Finally, all Irtoun beneficiaries are encouraged to join 
community-based village savings and loan associations (VSLA), which act as a form of financial safety net 
to strengthen recovery efforts and drive community-based economic growth through access to basic 
financial services, including savings and credit, and improved financial management skills.  

By supporting conflict-affected populations to resume and strengthen economic livelihoods across key 
sectors, Irtoun provides the essential ingredients for communities to solidify a peaceful and productive 
future. 

3. Contextual Update 

During the first quarter of 2015, the Algerian-sponsored peace talks between the government and 
the Coordination of Azawad Movements (CMA), which includes the MNLA and four other rebel 
groups but no Islamist groups, saw the production of a draft peace accord which attempts to address 
grievances of northern Malians and communities’ interests in autonomy (e.g., locally elected 
leadership, ethnically representative armed forces), while satisfying the state’s authority and 
security needs in the North (e.g., disarmament of combatants, military redeployment). Despite 
significant participation in the development of the peace accord, the CMA rejected the accord in 
March 2015, and at the time of writing, it is unclear whether CMA-aligned groups will sign, despite 
considerable international pressure. CMA groups are reluctant to sign the peace accord, as they are 
concerned about losing their supporters who are skeptical of the government’s intentions. 
Uncertainty and skepticism around the peace process, uneasy tensions within and between ethnic 
communities, and heavy youth involvement in armed groups could undermine efforts to negotiate 
peace. 

 
The January-March period was characterized by a resurgence of insecurity in the Gao region, largely 
due to backlash against the stalled peace process. Notably, a number of attacks within Ansongo 
circle have been particularly alarming for the Irtoun team. The attack on a humanitarian truck 
belonging to ICRC along the Gao-Ansongo route, during which the driver was deliberately killed by 
armed men claiming allegiance to the jihadist Mujao group, is a particular cause for concern for 
humanitarian organizations working in Ansongo circle, as it is the first attack where humanitarian 
workers were deliberately targeted and killed in over a year. Project teams have noted a strong 
presence of armed jihadists and associated bandits along roadways between Ansongo and Menaka, 
and several recent attacks on UN positions and vehicles, including the MINUSMA base in Ansongo, 
indicate an escalation in the presence of these groups. Banditry and attacks against the local 
population have hindered pastoral and commercial activities, with a negative impact on local 
economic activities. Against this backdrop, communities are beginning to prepare for communal 
elections to take place. As a result of these security threats, Mercy Corps has revised its security 
management protocols and retrained staff on basic security precautions.   

4. Performance Summary 

Sector #1 
Vulnerable households in Ansongo circle recover productive agricultural livelihoods 

Agriculture & Food 



 
Quarterly Report Irtoun – Rise Again  January – March 2015 

 

QR5 - Mercy Corps - Mali AID-OFDA-G-14-00025  Page 3 

Security 

Beneficiaries Targeted 
24,010 beneficiaries (3,430 
households) 

Budget: $ 1,375,056 

Beneficiaries Reached 
Reporting period: 19,649 
beneficiaries¹ (2,807 
households) 

Cumulative: 19,649 beneficiaries¹ (2,807 
households) 

Geographic Area(s) 
Gao Region of Northern Mali, Ansongo circle; Bourra, Ouattagouna, Ansongo, Bara 

Communes 

Sub-Sector 1.1: Livestock 

INDICATORS BASELINE TARGET PROGRESS 
COMPLETION 

DATE 

Indicator 1.1.1: Number of 
animals benefiting from or 

affected by livestock 
activities 

0 2,000 2,000 
September 

2014 

Indicator 1.1.2: Number of 
people benefiting from 

livestock activities, 
disaggregated by sex 

Male: 0 490 797 
September 

2014 

Female: 0 510 203 
September 

2014  

Sub-Sector 1.2 : Improving Agricultural Production 

INDICATORS BASELINE TARGET PROGRESS 
COMPLETION 

DATE 

Indicator 1.2.1: Projected 
increase in number of 
months of food self-

sufficiency due to 
distributed seed 

systems/agricultural 
inputs for beneficiary 

households
2
 

N/A 10 months 8.1 months  April 2015 

Indicator 1.2.2. Number of 
people benefiting from 

seed systems/agricultural 
input activities, by sex 

Male: 0 240 315 
December 

2014 

Female: 0 960 885   

Sector #2 
Objective 2: Vulnerable households restore livelihoods and withstand economic 
shocks Economic Recovery & 

Market Systems 

Beneficiaries Targeted 
12,250 beneficiaries (1,750 
households) 

Budget: $  354,819 

Beneficiaries Reached 
Reporting period: 16,387 
beneficiaries¹ (2,341 
households) 

Cumulative: 16,387 beneficiaries¹ (2,341 
households) 

Geographic Area(s) 
Gao Region of Northern Mali, Ansongo circle; Boura, Ouattagouna, Ansongo, Bara 

Communes 

Sub-Sector 2.1: Livelihoods Restoration 

INDICATORS BASELINE TARGET PROGRESS 
COMPLETION 

DATE 

Indicator 2.1.1: Number of 
people assisted through 
livelihoods restoration 

activities, disaggregated by 
sex 

Male: 0 60 30 In progress 

Female: 0 90 44  In progress 
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Indicator 2.1.2: Percent of 
beneficiaries reporting 

their livelihoods restored 
within three to six months 

after receiving support 

N/A 80% N/A   

Indicator 2.1.3: Total USD 
amount channeled into 

the program area through 
sub-sector activities 

$0 $15,000 $6,867 In progress 

Sub-Sector 2.2 : Microfinance 

INDICATORS BASELINE TARGET PROGRESS 
COMPLETION 

DATE 

Indicator 2.2.1: Number of 
people, disaggregated by 

sex, or MSEs newly 
receiving financial services 

or continuing to receive 
financial services due to 

USAID/OFDA support 
systems/agricultural 
inputs for beneficiary 

households 

Male: 0 600 804 In progress 

Female: 0 1,000 1,513  In progress 

Indicator 2.2.2: Percentage 
of financial services 

accounts/groups 
supported by USAID/OFDA 

that are functioning 
properly 

N/A 75% N/A   

Please note: Total beneficiary numbers are a count of direct and indirect beneficiaries (household members) that also benefit 
from activities undertaken by direct beneficiaries. 
¹ Indirect beneficiaries are estimated due to unknown figures for household sizes. 
2 The Months of Adequate Household Food Provisioning (MAHFP) measurement tool will be used for this indicator. 

 

Sector Summary:  

Sector #1: Agriculture & Food Security: 

1.1 Livestock 

1.1.1 Animal fodder vouchers for 1,000 vulnerable households 

Nothing to report this quarter. 

1.1.2 Capacity building of herders to improve fodder harvesting and storage 

Activities were achieved this quarter according to the following points: 

 Follow-up and awareness-raising with local livestock herders concerning the 
establishment of fodder reserves for the next lean season: These activities occurred in 
four communes, where field agents visited various villages to monitor Irtoun 
beneficiaries’ implementation of the practices learned during training and awareness-
raising sessions. Through direct exchanges in the field, Mercy Corps agents responded to 
remaining beneficiary knowledge gaps around fodder storage and reinforced messaging 
about appropriate harvesting and storage techniques. Beneficiaries participated in 
demonstrations on layering and drying straw, as well as on correctly packing and storing 
the straw to allow for sufficient airflow to keep stored fodder dry. During the visits, the 
agents remarked that the communities were actively taking into account the given 
recommendations, and have started to stock leftovers of their harvest (rice straw, millet 
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and sorghum stems, etc.) and bourgou to face the coming lean season which is likely to 
be difficult given the lack of sufficient pasture.  

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

Photo 1: Drying, transporting and stocking straw 

 Update on the pastoral situation in Ansongo circle: Interviews conducted with community 

members (herders and agro-pastoralists) and technical services in the communes of Bara, 

Ansongo, Ouattagouna, and Bourra, have clarified: 

 The pastoral situation is very worrying in view of the poor forage production recorded 

during the agricultural campaign of 2014 – 2015.  

 The current state of arid and grassy pastures is poor in all communes. 

 The physical condition of livestock is currently at an average but will degrade over time, 

which will decrease their market value. 

 The health situation is stable. There are small outbreaks of pasteurellosis and contagious 

pleuropneumonia. 

 Animals are currently concentrated in the valley at the bourgou pastures and in the 

commune of Tinahama, with specifically high concentrations in Souknagader, 

Tindalewatene, Intilit, Tindagdorene, Ogirindé and Fitilé. 

 The current forage reserves in the valley may not be sufficient beyond the month of April. 

There will likely be a substantial food crisis for people as well as livestock, which will require 

emergency assistance to prevent malnutrition of vulnerable groups (children, lactating 

women, etc.), as well as livestock during the period of April to the harvest season. 

1.1.3 Training and refresher training for 30 Community Animal Health Workers 

Nothing to report this quarter. 
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1.2 Improving Agricultural Production  

1.2.1 Voucher for Agricultural inputs for 1,200 farmers 
The 2015 agricultural campaign was carried out in all 
project-supported villages of the four communes. 50 
gardening groups and 10 individual producers were 
supported. The average yield of potatoes in the zone 
increased from 25 tons per hectare last year to 33 tons 
per hectare due to the campaign based on yield 
measurements conducted in collaboration with local 
technical services. In total, roughly 16 hectares of Mercy 
Corps-supported fields were used for potato production 
and 30 hectares for other crops (cabbage, onion, tomato, 
etc.). The selling price of potatoes on the market varied 
between 200 and 350 FCFA (versus 500 FCFA during the 
previous year), which improved access for poorer 
households in the 
circle of Ansongo.  
 

 
Data collected on potato harvests as of the 25th of March are summarized in the following table: 
 

Exploited 
surface 

area (ha) 
Average yield (T/ha) 

Quantities (T) calculated according to sample 
squares 

 

Ansongo 
Standard 
(previous 

years) 

2014-2015 Harvested Consumed Sold 
Conserved 

and/or 
Processed 

16 25 33.5 319 116 69 134  

 
1.2.2 Training and support to 50 agricultural/gardening groups 
From September 2014 to February 2015, throughout the production period, Mercy Corps’ agricultural 
advisors closely monitored gardening activities, including planting, harvesting, weeding, trimming, 
watering and application of organic manure to plots, in collaboration with local government technical 

Photo 2: Harvest of potatos (Bentia and 
Ansongo) and cabbage heads in Ansongo 
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services, to ensure that groups understood and applied technical best practices. One irrigation technique 
introduced was mixed irrigation (using a motorized pump as well as hand-held watering cans or 
sprinklers) in order to avoid soil compaction and to promote the formation of large potato bulbs. 
Particular emphasis was placed on mounding techniques, an activity that is conducted just before the 
formation of potato tubers. Following demonstrations by Mercy Corps field agents, farming groups 
directly undertook these practices in their own fields.  
 
To better monitor the outcomes of improved potato harvests by measuring gross margin, at the 
beginning of the harvest, Mercy Corps staff worked with producers to develop sample squares within 
their potato fields in order to measure yields. Sample plots of one square meter were selected at three 
levels. The first sample was in an area of the garden deemed to have good production, the second at an 
average location, and a third in a place considered poor production. Progress was monitored during the 
plants’ development. Once the three squares were harvested, the average production was calculated and 
used to estimate the total yield of the garden for this crop, and was later compared to the actual yield of 
the garden. Gross margin figures will be reported during the next quarterly report. 
 

 
 

1.2.3. Rehabilitation of agricultural infrastructure – Food Vouchers for Work  

Nothing to report this quarter. 
 

1.2.4. Revitalize 20 irrigation management committees 

Nothing to report this quarter. 

Sector #2: Economic Recovery & Market Systems 

2.1. Support to 150 micro-entrepreneurs 

During this quarter, the entrepreneurship support officer continued to support the 74 youth start-up 
businesses funded during previous quarters across the four communes and monitored the progress 
of their businesses. The team conducted regular follow-up visits to understand the evolution of the 
businesses, provided ongoing support, and reinforced key skills taught during the business skills 
training. Data was regularly collected on each beneficiary to understand progress of each of the 
small businesses and to identify any businesses in need of extra support. 

Photo 3: Maintenance of potato fields, Bourra Commune 
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Regular monitoring visits confirmed that 73 or the 74 youth who benefitted from start-up grants 
have successfully started their businesses, and 70 were regularly visited during monitoring visits. 
One grant recipient was displaced to Bamako and abandoned his small business.  

 

 

 

 

 

 

 

 

 

 

 

 
 
 

 

 

2.2. Establish/Strengthen 80 Village Savings and Loans Associations 

A total of 87 VSLA groups have been established in nine villages, and groups are currently in month 
six of the nine-month VSLA cycle. Final training modules are currently being covered by the groups.  
During the month of March, the total savings accumulated by the 87 VSLA groups amounted to 
14,148,450 FCFA (or approximately $28,300 USD). The table below presents statistics collected 
during monitoring visits between January and March.  
 

Site Ouatagouna (30 VSLA) 
Ansongo (25 VSLA) Bara (32 VSLA) All communes (87 

VSLA) 
Month January March January March January March January March 

Total 
credit 
funds 

4 334 000 6,301,750 1,701,700 3,007,350 1,392,950 2,552,025 7,428,650 11,861,125 

Total 
solidarity 
funds 

758,100 1,135,250 438,200 804,700 231,825 347,375 1,428,125 2,287,325 

Grand 
total 

5,092,100 7,437,000 2,139,900 3,812,050 1,624,775 2,899,400 8,856,775 14,148,450 

Number 
of men 

369 369 131 131 304 304 804 804 

Number 
of 
women 

350 350 584 583 580 580 1,514 1,513 

Total 
members 

719 719 715 714 884 884 2,318 2,317 

 
As a whole, 279 loans have been taken out since the beginning of the VSLA groups, equaling 1,370 
000 FCFA (or $2,740 USD, an average of slightly less than $10 per loan). The overall follow-up of 
VSLA groups since their installation (with February registering as a low month as data points were 
missing for certain VSLA groups) is as follows: 

Photo 4: Hawa Almeimoune, a young 
entrepreneur selling agricultural goods, 
Ansongo Commune 

Photo 4: Photo 4 : Assaguid Ag Mohamed, 
a young entrepreneur repairing shoes, 
Ouattagouna Commune 

Photo 4: Fadilatou Abdoulaye Daga, a 
young entrepreneur making bread, 
Ansongo Commune 
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One challenge noted during the reporting period is that the Mercy Corps VSLA Assistants had trouble 
meeting with certain groups because VSLA participants began practicing income-generating activities 
during the day and therefore chose to hold meetings in the evenings, when field agents are unable 
to travel due to security constraints.  
 
During the next quarter, Irtoun will undertake the training of Village VSLA Agents who will operate as 
private VSLA service providers within their communities. Village Agents will be selected by 
willingness and availability of the candidate, membership of the community, recommendations from 
other village members as having high moral character, basic literacy, and performance during VSLA 
Agent training. Once trained, these Village Agents will take over the close daily monitoring of the 
VSLAs, and will be supported to start up additional VSLAs within their communities on a fee for 
service basis.  

 
 

Photo 5: Training for VSLAs, Commune of Bara 

5. Monitoring & Evaluation 
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Monitoring and evaluation activities during this quarter included: 

 Market monitoring, ensuring no drastic changes in market prices due to voucher distributions 

 Monitoring of 87 VSLAs; 

 Monitoring of harvest activities by agricultural groups; 

 Field needs and feasibility assessment of HAP1-compliant accountability and complaint 
mechanisms; and 

 Preparation of mid-term evaluation (planned for April 2015 to coincide with timing of the 
baseline study to ensure comparable seasonal factors). 

6. Coordination 

Mercy Corps continues to participate in regional coordination meetings in Gao (OCHA) and in sub-
cluster food security meetings. The INGO members of the Interagency Coordination Group (ICG) of 
Gao were updated in March and Mercy Corps became a member with four other INGOs. Meetings 
were held with INGOs NRC, DRC, ACF, SNV and APROMORS, intervening in the same sectors as 
Mercy Corps’ activities in order to improve coordination of actions in the field.  

 

                                                 
1
 Humanitarian Accountability Partnership 


